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ESTIMATE RUN 09/01/2017

ESTIMATE SUMMARY 09:06:15

CONTID: C20757         ESTIMATE NO: 0005 PROG 2005

PCN: 20757-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 SILVERTHORNE N US 6 DILLON RESURFACING PERCENT TIME:

PROJECT NO: STR0092-023                   

SH 9 SILVERTHORNE N US 6 DILLON

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,726,498.41 PARTICIPATING $ $ 710,143.63

AWARD PROJECT AMT: 6,945,725.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.27

FIXED COMPLETION DATE

FIXED COMPLETION DATE

79.68%

1,570,342.51

710,143.63

710,143.63

710,143.63

$

$

$

$

6,156,155.90

0.00

6,156,155.90

0.00

6,156,155.90

-104,185.88

0.00

6,051,970.02

0.00

AMOUNT DUE 6,051,970.02 710,143.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 710,143.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

129.0 TIME ALLOW: 10/16/2017 ??:??:??

ORIG TIME ALLOW: 10/16/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2017

04/19/2017

08/25/2017

02/09/2017

02/16/2017

02/16/2017

04/19/2017
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PCN: 20757-BID    ESTIMATE RUN 09/01/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0005 *Removal of Concrete Median Cover Material 98.000

78.000

202-00190  
 

188.32176.000

83.46

323.000

SY  

1.07000

0010 *Removal of Sidewalk 195.000

141.000

202-00200  
 

28,795.20336.000

12,083.70

403.000

SY  

85.70000

0015 *Removal of Curb and Gutter 2,711.500

856.000

202-00203  
 

57,329.733,567.500

13,755.92

3,567.500

LF  

16.07000

0020 *Removal of Concrete Curb Ramp 286.000

264.000

202-00206  
 

57,150.50550.000

27,432.24

550.000

SY  

103.91000

0025 *Removal of Asphalt Mat (Planing) 260,577.000

0.000

202-00240  
 

398,682.81260,577.000

0.00

309,270.000

SY  

1.53000

0030 *Removal of Pavement Marking 27,078.000

0.000

202-00250  
 

24,640.9827,078.000

0.00

50,000.000

SF  

0.91000

0035 *Removal of Ground Sign 0.000

17.000

202-00810  
 

910.5217.000

910.52

17.000

EACH

53.56000

0040 *Removal of Sign Panel 0.000

3.000

202-00821  
 

128.553.000

128.55

3.000

EACH

42.85000

0045 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

2,651.74000

0050 *Removal of Pedestrian Push Button 0.000

22.000

202-00860  
 

583.4422.000

583.44

22.000

EACH

26.52000

0055 *Removal of Guardrail Type 3 1,119.000

0.000

202-01130  
 

3,737.461,119.000

0.00

1,119.000

LF  

3.34000
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PCN: 20757-BID    ESTIMATE RUN 09/01/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0060 *Removal of End Anchorage 8.000

0.000

202-01300  
 

1,654.728.000

0.00

9.000

EACH

206.84000

0065 *Unclassified Excavation (Complete In Place) 604.000

148.000

203-00010  
 

73,304.96752.000

14,427.04

814.000

CY  

97.48000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

115.52000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

262.55000

0080 Laborer 0.000

67.000

203-02330  
 

3,518.1767.000

3,518.17

67.000

HOUR

52.51000

0085 Erosion Log Type 1 (12 Inch) 873.000

180.000

208-00002  
 

3,706.561,053.000

633.60

1,200.000

LF  

3.52000

0090 Aggregate Bag 250.000

476.000

208-00035  
 

3,891.36726.000

2,551.36

726.000

LF  

5.36000

0095 *Concrete Washout Structure 1.000

0.000

208-00045  
 

5,034.621.000

0.00

1.000

EACH

5,034.62000

0100 Storm Drain Inlet Protection (Type I) 56.000

275.000

208-00051  
 

1,774.16331.000

1,474.00

331.000

LF  

5.36000

0105 Storm Drain Inlet Protection (Type II) 12.000

45.000

208-00052  
 

1,770.4257.000

1,397.70

80.000

LF  

31.06000

0110 Removal and Disposal of Sediment (Labor) 0.000

45.000

208-00103  
 

2,362.9545.000

2,362.95

60.000

HOUR

52.51000
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PCN: 20757-BID    ESTIMATE RUN 09/01/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0115 Removal and Disposal of Sediment (Equipment) 0.000

29.000

208-00105  
 

3,045.5829.000

3,045.58

60.000

HOUR

105.02000

0120 Sweeping (Sediment Removal) 23.000

23.000

208-00106  
 

9,661.8446.000

4,830.92

46.000

HOUR

210.04000

0125 Removal of Trash 0.000

1.000

208-00107  
 

52.511.000

52.51

40.000

HOUR

52.51000

0130 Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

1.000

EACH

525.10000

0135 *Reset Ground Sign 0.000

8.000

210-00810  
 

1,114.088.000

1,114.08

8.000

EACH

139.26000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

139.26000

0145 *Reset Sign Panel 0.000

2.000

210-00815  
 

482.042.000

482.04

2.000

EACH

241.02000

0150 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

241.02000

0155 Adjust Manhole 25.500

0.000

210-04010  
 

26,779.8525.500

0.00

40.000

EACH

1,050.19000

0160 Adjust Valve Box 23.000

0.000

210-04050  
 

19,323.4523.000

0.00

41.000

EACH

840.15000

0165 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

662.57000
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PCN: 20757-BID    ESTIMATE RUN 09/01/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0170 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

2,699.96000

0175 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

696.28000

0180 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.48000

0185 *Wildlife Biologist 4.500

0.000

240-00000  
 

614.394.500

0.00

4.500

HOUR

136.53000

0190 *Aggregate Base Course (Class 6) 151.000

0.000

304-06007  
 

19,734.19151.000

0.00

151.000

CY  

130.69000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 309.010

91.000

403-00720  
 

185,108.63400.010

42,111.16

425.000

TON 

462.76000

0200 *Hot Mix Asphalt (Grading SX) (75) 30,680.620

0.000

403-34701  
 

2,525,935.4430,680.620

0.00

34,387.000

TON 

82.33000

0205 Asphalt Cement Performance Grade (PG 58-34) 1,780.890

0.000

411-03355  
 

863,731.651,780.890

0.00

2,064.000

TON 

485.00000

0210 Emulsified Asphalt (CSS-1H) 18,100.000

0.000

411-10253  
 

66,608.0018,100.000

0.00

18,100.000

GAL 

3.68000

0215 *Grouted Riprap 35.000

5.000

506-00030  
 

16,453.6040.000

2,056.70

40.000

CY  

411.34000

0220 *Riprap (9 Inch) 1,282.000

333.000

506-00209  
 

162,614.351,615.000

33,529.77

1,615.000

CY  

100.69000
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PCN: 20757-BID    ESTIMATE RUN

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0220 MATERIAL ALLOWANCE Riprap (9 Inch) 0.000

0.000

0.000.000

0.00CY  

100.69000

0225 *18 Inch Reinforced Concrete Pipe (Complete In Place) 24.000

0.000

603-01185  
 

5,527.4424.000

0.00

24.000

LF  

230.31000

0230 *Inlet Special 1.000

0.000

604-19000  
 

10,979.761.000

0.00

1.000

EACH

10,979.76000

0235 *Inlet Special (10 Foot) 1.000

0.000

604-19010  
 

7,739.391.000

0.00

1.000

EACH

7,739.39000

0240 *Guardrail Type 3 (6-3 Post Spacing) 1,175.000

0.000

606-00301  
 

27,295.251,175.000

0.00

1,175.000

LF  

23.23000

0245 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,023.571.000

0.00

2.000

EACH

1,023.57000

0250 *End Anchorage (Flared) 7.000

0.000

606-02005  
 

17,337.047.000

0.00

7.000

EACH

2,476.72000

0255 *Concrete Sidewalk 105.000

87.000

608-00000  
 

23,447.04192.000

10,624.44

192.000

SY  

122.12000

0260 *Concrete Curb Ramp 394.000

-394.000

608-00010  
 

0.000.000

-41,362.12

394.000

SY  

104.98000

0261 Added Item (Square Yard)/ Concrete Curb Ramp (Cast Iron
Det. Warning)

0.000

818.000

900-00022  
 

145,604.00818.000

145,604.00

1,012.000

SY  

178.00000

0265 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

123.19000
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PCN: 20757-BID    ESTIMATE RUN 09/01/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0270 *Curb and Gutter Type 2 (Section I-B) 1,173.500

262.000

609-21010  
 

49,208.941,435.500

8,981.36

1,435.500

LF  

34.28000

0275 *Curb and Gutter Type 2 (Section II-B) 1,047.000

254.000

609-21020  
 

44,598.281,301.000

8,707.12

1,428.000

LF  

34.28000

0280 *Curb and Gutter Type 2 (Section II-M) 127.000

0.000

609-21021  
 

7,073.90127.000

0.00

127.000

LF  

55.70000

0285 *Gutter Type 2 (4 Foot) 906.000

103.000

609-24004  
 

33,508.891,009.000

3,420.63

1,009.000

LF  

33.21000

0290 *Median Cover Material (Patterned Concrete) 451.000

1,124.000

610-00020  
 

30,366.001,575.000

21,670.72

1,575.000

SF  

19.28000

0295 *Delineator (Type I) 73.000

256.000

612-00001  
 

7,047.18329.000

5,483.52

329.000

EACH

21.42000

0300 *Delineator (Type II) 29.000

3.000

612-00002  
 

754.2432.000

70.71

48.000

EACH

23.57000

0305 *Delineator (Type III) 29.000

0.000

612-00003  
 

745.5929.000

0.00

29.000

EACH

25.71000

0310 *Sign Panel (Class I) 0.000

148.250

614-00011  
 

2,382.38148.250

2,382.38

148.250

SF  

16.07000

0315 *Steel Sign Support (2-Inch Round)(Post) 0.000

178.000

614-01512  
 

1,715.92178.000

1,715.92

178.000

LF  

9.64000

0320 *Steel Sign Support (2-Inch Round)(Socket) 0.000

17.000

614-01522  
 

1,456.9017.000

1,456.90

17.000

EACH

85.70000
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PCN: 20757-BID    ESTIMATE RUN 09/01/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0325 *Pedestrian Push Button Post Assembly 0.000

16.000

614-72863  
 

22,571.5216.000

22,571.52

16.000

EACH

1,410.72000

0330 *Intersection Detection System (Camera) 0.000

9.000

614-72886  
 

262,789.209.000

262,789.20

10.000

EACH

29,198.80000

0335 *Construction Surveying 0.650

0.200

625-00000  
 

31,243.230.850

7,351.35

1.000

L S 

36,756.74000

0340 *Construction Surveying (Hourly) 23.000

25.000

625-00001  
 

7,561.4448.000

3,938.25

80.000

HOUR

157.53000

0345 *Mobilization 1.000

0.000

626-00000  
 

380,000.001.000

0.00

1.000

L S 

380,000.00000

0350 Public Information Services (Tier III) 0.450

0.250

626-01103  
 

14,702.700.700

5,250.96

1.000

L S 

21,003.85000

0355 *Pavement Marking Paint 577.700

67.000

627-00001  
 

19,244.29644.700

1,999.95

1,720.000

GAL 

29.85000

0360 *Modified Epoxy Pavement Marking(Inlaid) 333.000

0.000

627-00009  
 

37,269.36333.000

0.00

861.000

GAL 

111.92000

0365 *Pavement Marking Paint (Xwalk-Stop Line) 0.000

0.000

627-30110  
 

0.000.000

0.00

11,480.000

SF  

7.99000

0370 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

2,164.000

SF  

13.32000

0375 *Flagging 3,756.500

1,344.000

630-00000  
 

136,591.395,100.500

35,992.32

6,000.000

HOUR

26.78000
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PCN: 20757-BID    ESTIMATE RUN 09/01/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0380 *Traffic Control Inspection 43.000

9.000

630-00007  
 

11,140.4852.000

1,928.16

52.000

DAY 

214.24000

0385 *Traffic Control Management 56.000

22.000

630-00012  
 

62,665.2078.000

17,674.80

145.000

DAY 

803.40000

0390 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

4,820.403.600

0.00

6.000

EACH

1,339.00000

0395 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

482.04000

0400 *Construction Traffic Sign (Panel Size A) 10.800

0.000

630-80341  
 

867.6710.800

0.00

20.000

EACH

80.34000

0405 *Construction Traffic Sign (Panel Size B) 41.400

0.000

630-80342  
 

3,547.9841.400

0.00

60.000

EACH

85.70000

0410 *Construction Traffic Sign (Panel Size C) 22.500

0.000

630-80343  
 

2,048.6322.500

0.00

65.000

EACH

91.05000

0415 *Construction Traffic Sign (Special) 57.600

0.000

630-80344  
 

1,542.5357.600

0.00

96.000

SF  

26.78000

0420 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

28,922.293.600

0.00

4.000

EACH

8,033.97000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

5,350.622.700

0.00

3.000

EACH

1,981.71000

0430 *Drum Channelizing Device 90.000

0.000

630-80360  
 

1,927.8090.000

0.00

250.000

EACH

21.42000
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PCN: 20757-BID    ESTIMATE RUN 09/01/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0435 *Drum Channelizing Device (With Light) (Flashing) 4.500

0.000

630-80363  
 

120.514.500

0.00

20.000

EACH

26.78000

0440 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

26.78000

0445 *Traffic Cone 180.000

0.000

630-80380  
 

2,892.60180.000

0.00

500.000

EACH

16.07000

0450 *Mobile Pavement Marking Zone 0.225

0.000

630-80510  
 

203.860.225

0.00

1.000

L S 

906.05000

0455 *Mobile Attenuator 2.700

0.000

630-85020  
 

63,629.062.700

0.00

3.000

EACH

23,566.32000

0460 *Night Work Lighting 0.200

0.000

632-00000  
 

6,616.210.200

0.00

1.000

L S 

33,081.07000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

124,000.000

F A 

1.00000

0470 F/A Partnering 1,950.000

0.000

700-70011  
 

1,950.001,950.000

0.00

1,950.000

F A 

1.00000

0475 F/A Fuel Cost Adjustment -1,834.440

0.000

700-70016  
 

-1,834.44-1,834.440

0.00

10,000.000

F A 

1.00000

0480 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

222,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20757-BID    ESTIMATE RUN 09/01/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:06:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0515 Mobilization (w/o Autopay) Additional Mobilization 0.000

1.000

626-00100  
 

10,000.001.000

10,000.00

1.500

L S 

10,000.00000

0525 Added Item (Square Foot)/ Detectable Warnings (Cast 
Iron)

0.000

27.000

900-00021  
 

3,326.1327.000

3,326.13

32.000

SF  

123.19000

0530 F/A Asph Pvmt Incentive Add Item F/A Asphalt Pavement 
Incentive 700-70012

0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

CAT 6,109,947.41710,143.637,680,289.94CURRENT AMT0200 $ $ $

CAT NO0400 CE POOL 

0500 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,003.851.000

0.00

1.000

EACH

21,003.85000

0505 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,953.661.000

0.00

1.000

EACH

19,953.66000

0510 Sanitary Facility 1.000

0.000

620-00020  
 

5,250.961.000

0.00

1.000

EACH

5,250.96000

CAT 46,208.470.0046,208.47CURRENT AMT0400 $ $ $

$ 6,156,155.88710,143.63$7,726,498.41$CURRENT AMTPROJECT TOTAL


